California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-258-554
Project Number: 03-258-554 Project Status: Active Grant Manager: RN Veiga
Project Name: Modifying Agricultural Pesticide Project on Schedule: Yes
Practices to Reduce Loading, Calleguas
Creek Watershed
Project Details
Watershed: Calleguas Creek Watershed Project Modifying management practices will be done by 1)

Description: developing a baseline data on current agricultural discharges;
2) implementing management practices aimed at pesticides of
concern in crop acreages that span different crop types and
geographic locations; 3) retesting discharges to measure
effectiveness and offer proof that discharges can be reduced;
and 4) marketing the results through education and farm
organizations' peer advising to reach the widest audience and
provide leadership for BMP implementation within the
agricultural community in general.
Problem The waters of the Calleguas Creek watershed have been
Statement: docgmented to.be impaired by a number of ?grlcultural Outcomes: The purpose of this project is to change the habits of a large
Pe.SUCIdeS- V.ar.lous Best Management Pra?tlces (BMPs) segment of the agricultural community by demonstrating that
exist for pesticide use, but they are rarely implemented on modifying management practices can significantly reduce the
a scale that creates meaningful benefit to the watershed. discharge of pesticides into surface waters from overland
runoff, thus reducing impairments in Calleguas Creek.
Contract
Execution Date: 12/15/03 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: United Water Conservation District Name: Dr. Steven Bachman
Contractor Department:
P Phone Number: (805) 525-4431
Street Address: 106 N. 8th Street
. Phone Extension:
Suite:
City: Santa Paula Fax Number: 8055252661
State: CA Zip:  93060- Email Address: steveb @unitedwater.or
Funding and Invoices
Funding Source: PRISM Fund Summary
Project Amount: $288,282 Award Match
Match Al : $68,317 .
atch Amount Allocation $288,282.00 $68,317.00
Used $120,368.64 $43,624.12
Balance $167,913.36 $24,692.88
Deliverables
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Project Summary: 03-258-554
Line Item Description Date Task
Completed
Due Receive
2.1 QAPP 2/1/04 3/5/04 Yes
1.1 Subcontractor solicitation and awards/Subcontractor documentation 4/2/04
1.2 CEQA Notice and Exemption 4/21/04
22 PAEP 10/18/04 10/14/04 Yes
3.1.1 Survey Farmers/Crop Representatives 10/18/04
3.1.2 Expansion of survey to 6 growers of each major crop 10/18/04
3.1.3 Consult with professional/government agencies 10/18/04
3.14 Develop list of pesticide management practices 11/18/04
3.1.5 Submit reports and documentation 12/18/04
3.2.1 Select 50 field sites 8/18/04
322 Correlate surface runoff, soil water, and tile drains at each field site 8/18/04
323 Develop and obtain Property Access Agreements 8/18/04
324 Obtain GPS coordinates and map sample locations for surface runoff, soil water, and tile drains 3/18/05
325 Install Lysimeters at each field site 8/18/04
3.2.6 Conduct Baseline sampling; Minimum 4 samples per field site 3/18/05
327 Maintain field logs, Chain of Custody documentation and Site Reconnaissance forms 3/18/05
328 Analyze samples using EPA methods 8081A & 8141A 3/18/05
3.29 Analyze laboratory results 4/18/05
3.2.10 Submit reports and documentation 4/18/05
33.1 Share baseline results with professional/government agencies, and farming community; Consult on BMPs 5/18/05
332 Determine BMP for each field site 1/18/07
333 Implement BMPs 1/18/07
334 Conduct Photomonitoring 1/18/07
335 Submit reports and Documenation 3/18/06
34.1 Collect post-BMP samples; Minimum 8 samples per field site 1/18/07
342 Maintain field logs, Chain of Custody documentation 1/18/07
343 Analyze samples using EPA methods 8081A & 814A 1/18/07
344 Analyze laboratory results 1/18/07
345 Assess the effectiveness of BMPs by comparing results to baseline conditions 1/18/07
3.4.6 Share post-BMP results with professional/government agencies, and farming community; Consult on possible improvements 1/18/07
3.4.7 Submit reports and documentation 1/18/07
3.5.1 Expand effective BMPs to additional acreage (members of Agricultural Committee) 1/18/07
352 Compile BMP material; Provide to crop representatives, Pesticide Control Advisors 1/18/07
353 Educational outreach in cooperation with the AWA 1/18/07
354 Develop synopsis of study results 1/18/07
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355 Distribute synopsis extensively throughout the community 1/18/07

3.5.6 Provide summary materials, presentation, and handouts for further dissemination at seminars and conferences 1/18/07

3.5.7 Plan and implement a series of workshops 1/18/07

358 Hold quarterly meetings with the Agricultural Committee to present updates of results and receive feedback 1/18/07

359 Submit reports and documentation 1/18/07
Events

Date: 6/23/06 Comments:

Type: Status report The contractor has collected baseline data, conducted numerous educational and waiver meetings, and

. overseen the implementation of the BMPs. More than 90% of the farmers have cooperated and installed the

Subject: Status BMPs

Status:
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